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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  November 6, 2013  

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 117 local projects have been initiated. Of these, 47 projects have 

been completed, 58 are fully underway, and 12 will get actively underway in the near future.  

Projects that appear in this document for the first time are noted and highlighted in italics. 

 

Further detail on LTA project status can be found on the attached project status table.  

 

ACTION REQUESTED: Discussion. 

 

### 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Alsip zoning revisions Jake Seid 
Sept. 2013- 

Mar. 2014 

Staff 

assistance 

Steering Committee kick-off meeting took place October 9. Key stakeholder 

meetings will take place in early November. Review of existing conditions 

will take place from late November through December. 

Antioch greenway plan 

(see website) 

Jason 

Navota 

Apr. 2012 –

Nov. 2013 

Staff 

assistance 

Partners and steering committee have reviewed the draft plan and provided 

feedback. Board review and approval process is expected to move forward 

in November.  

Bensenville 

comprehensive plan (see 

website) 

Sam 

Shenbaga 

Mar. 2013 -

Feb. 2014 

Staff 

assistance 

Existing conditions report completed.  Steering Committee meeting to 

discuss report completed.  Visioning workshop held on October 3 at Village 

Hall. Recommendations memo being created currently and to be presented 

to Village staff by end of November. Plan Commissioner training workshop 

held on October 23 at Village Hall.  

Berwyn parking study 
Lindsay 

Bayley 

Nov. 2013-

Sept. 2014 

Staff 

assistance 
Underway. Administrative process has begun.  

Berwyn zoning revisions 

(see website) 

Kristin 

Ihnchak 

Jan. 2013 - 

Apr. 2014 

Staff and 

consultant 

assistance 

Project team has received Steering Committee feedback on the 

recommendations memo and will meet with the Committee in November to 

respond to questions and establish drafting direction on major issues. 

Big Rock comprehensive 

plan (see website) 

Trevor 

Dick 

Feb. 2013 - 

Jan. 2014 

Staff 

assistance 

The County and CMAP staff are working together on the draft plan. A 

meeting has been set for November 11 to present a future land use plan to 

the Steering Committee.  Based upon the results of that meeting the draft 

plan will be finalized for public review.  

Calumet City 

comprehensive plan 

Jack 

Pfingston 

June 2013-

May 2014 

Consultant 

assistance 

Existing conditions draft received and reviewed by CMAP and Pace.  

Steering Committee met October 21 for Visioning exercise, community 

survey update, and review of existing conditions report. First public 

workshop will be held November 12. 

Campton Hills zoning and 

subdivision regulations 

Kristin 

Ihnchak 

Jan.-Dec. 

2014 

Consultant 

assistance 
Newly added to monthly report.  Project scoping underway. 

Centers for New 

Horizons local food 

survey 

Sef Okoth 
Nov. 2012 – 

Nov. 2013 

Staff 

assistance 

Staff reviewed and updated the draft study report and maps. Report to be 

shared with external partners and finalized in November. 

Chicago “Green Healthy Evy Nov. 2013- Staff Project scoping is ongoing. Community workshops to discuss Open Space 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1
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Neighborhoods” in 

Pilsen and Little Village 

Zwiebach Mar. 2015 assistance are scheduled for November 18 (Pilsen) and November 19 (Little Village). 

Health Impact Assessment, an associated but independent project, is 

underway. 

Chicago Heights 

comprehensive plan (see 

website) 

Kendra 

Smith 

Apr. 2013-

Mar. 2014 

Staff 

assistance 

Existing conditions analysis draft is complete and has been shared with city 

officials and the project steering committee. The committee will meet 

November 8 to review the draft. The Community Visioning Session will be 

held November 13.   

Chicago Housing 

Authority LeClaire 

Courts redevelopment 

Sef Okoth  
Aug. 2012- 

Dec. 2013 

Consultant 

assistance 

The consultant received feedback from CMAP, CHA and the transit 

agencies on the draft study report and is currently incorporating edits and 

comments in the final report, which is due in December. CMAP extended 

the project contract (PAO) by two months, to December 31, to allow more 

time for public engagement and project closeout. 

Chinatown 

neighborhood plan (see 

website) 

Stephen 

Ostrander 

Apr. 2013-

May 2014 

Staff 

assistance 

Draft existing conditions report reviewed by main community partner, 

Alderman Daniel Solis, DHED, CDOT, and CTA. Main phase of community 

engagement concluded, with feedback from over 1,600 members of the 

Chinatown community. CMAP staff currently processing all feedback (from 

questionnaires, surveys, and interviews) and preparing summary analysis. 

Continued planning for community visioning event, expected in early 

December, which will help define overall community priorities and identify 

potential strategies. 

Cicero comprehensive 

plan 

Jonathan 

Burch 

Jan.-Dec. 

2014 

Consultant 

assistance 

RTA initiated a transit station area study for the Town of Cicero. Project 

scoping placed on hold until January 2014 to build on the RTA study results.  

Cook County 

consolidated plan 

Jonathan 

Burch 

Apr. 2013 -

Mar. 2014 

Staff 

assistance 

Public kickoff event occurred on October 24, with over 100 people in 

attendance. A Metroquest site was launched for the first round of outreach. 

CMAP and Cook County staff are scheduling public meetings for southern, 

western, and northern Cook County January. The intervening period will be 

used for targeted outreach to groups such as the CMAP working 

committees, the Cook County Land Bank, and the Cook County 

Unincorporated Task Force along with data and analysis to support the 

outreach efforts.  

Cook County Forest 

Preserve District trail 

counts and policy report 

Trevor 

Dick 

Apr.-Nov. 

2013 

Staff 

assistance 

Staff is currently working on preparing four case studies, using the first case 

study that was approved by CCFPD staff.  This will be completed this 

month. 

Des Plaines Berenice May 2013- Consultant The consultant team met in a work session to develop initial design ideas 

http://www.cmap.illinois.gov/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
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neighborhood plan (see 

website) 

Vallecillos Apr. 2014 assistance pertaining to the CPTED principles and key opportunity sites.   The City of 

Des Plaines arranged three additional interviews in order to get further 

input into the plan: the City Manager, school district, and the park district.   

These interviews were held on October 22. The Consultant Team is 

developing strategies, applications of the CPTED principles, and 

implementations recommendations.  The initial recommendations will be 

presented to the Steering Committee on November 20 and CMAP staff on 

November 21 for comment.  Based on input from the Steering Committee 

and CMAP, a draft plan will begin to be developed and presented in 

January. 

Dixmoor planning 

prioritization report 

Jessica 

Simoncelli 

Jan.-Dec. 

2014 

Staff 

assistance 

Newly added to monthly report.  Project scoping underway.  Scheduling meetings 

with Village board and staff to determine project scope. 

DuPage County Homes 

for a Changing Region 

project 

Kendra 

Smith 

Sept. 2013-

Apr. 2014 

Staff 

assistance 

Municipal in-depth data analysis and community tours with community 

staff and elected officials will be held on November 6 and November 18 for 

the four communities. Project staff is scheduling presentations for December 

with community boards/trustees. 

DuPage County 

unincorporated areas 

plan (see website) 

Jack 

Pfingston 

Oct. 2012- 

Dec. 2013 

Consultant 

assistance 

Open Houses for both corridors have been held. Steering committees for 

both corridors will meet in early December to consider revised final drafts 

(with Open House input). 

DuPage Water 

Commission water 

conservation project 

Erin 

Aleman 

Feb.-Nov. 

2013 

Staff and 

consultant 

assistance 

MPC, CMAP, and the DuPage Water Commission are working with Village 

of Westmont and its Board to consider a variety of water conservation 

implementation activities. 

Elgin Dundee Avenue 

corridor study 

Samantha 

Robinson 
TBD 

Staff 

assistance 

and small 

grant 

Due to staff changes at ULI and CMAP, as well as questions about ideal 

project timing, this project has been pushed back from its expected start in 

early 2013 to later in the year. 

Elgin sidewalk gap and 

transit stop study 

Lindsay 

Bayley 

June 2012- 

Dec. 2013 

Grant 

funds 
Project on hold. No updates at this time. 

Elmwood Park zoning 

assessment 

Kristin 

Ihnchak 

Nov. 2013-

June 2014 

Staff 

assistance 
Newly added to monthly report.  Project scoping underway. 

Evanston bicycle plan 
Jack 

Pfingston 

June 2013-

Mar. 2014 

Grant 

funds 

Data collection and ‘Best Practices’ analysis continues. Outreach was 

conducted at the “Bike the Ridge” event (held September 29) with over 50 

people providing comments or other input. The first public workshop was 

held October 26. 

http://apacheparkneighborhoodplan.wordpress.com/
http://dupagecountycorridors.wordpress.com/
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Ferson-Otter watershed 

plan implementation 
Nora Beck 

Feb.-Dec. 

2013 

Staff 

assistance 

Finalized report planned for early November. Report envisioned to 

complement City’s Comprehensive Plan update that is now underway. 

Franklin Park industrial 

areas plan (see website) 

Nicole 

Woods 

Apr. 2013-

Mar. 2014 

Staff 

assistance 

CMAP staff is finishing internal review of the existing conditions report. 

Report will be sent to Franklin Park staff for their review in November. A 

meeting with the Steering Committee to discuss report and next steps is 

tentatively scheduled for early December.    

Hinsdale parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2012-

Dec. 2013 

Staff 

assistance 

Steering committee met to discuss initial recommendations; comments are 

being incorporated into the final plan draft. 

Hoffman Estates 

workforce development 

project 

Annie 

Byrne 

Feb.-Dec. 

2013 

Staff 

assistance 

Communications and marketing plan being complete. Strategic plan for 

organization structure and sustainability drafted. Implementation of 

communications and marketing plan has begun.  

IDNR, Office of Water 

Resources, permittee 

water loss evaluation 

project 

Tim 

Loftus 

Feb.-Dec. 

2013 

Staff 

assistance 

Site visits with select permittees are underway and will continue in  

October.  Survey data analysis is ongoing. 

Kane County local food 

project 

Jessica 

Simoncelli 

Nov. 2012-

Dec. 2013 

Staff 

assistance 

Project partners have drafted criteria for selecting public lands on which to 

conduct agricultural production in Kane County. Internal development of 

final draft of criteria and corresponding GIS analysis occurring, with help 

from Kane County staff.  Consultation with farming experts to review the 

final criteria scheduled for early November, and final products will be used 

by County in relation to their new local food production program. 

Kane County transit 

plan implementation 

Trevor 

Dick 

July 2012-

Dec. 2013 

Staff 

assistance 

Staff is currently working on the draft plan.  The draft plan is expected to be 

provided to County staff in November for their review.   

Kane County / 

Carpentersville Homes 

for a Changing Region 

project (see website) 

Jonathan 

Burch 

Feb.-Dec. 

2013 

Staff 

assistance 

The project team presented municipal recommendations to East Dundee 

and West Dundee in the previous month. A draft of the subregional essay 

was provided to all four communities for discussion at meetings in 

November. Municipal essays are currently being drafted and will be sent to 

communities for review in November.  

Kane County / Geneva 

Homes for a Changing 

Region project (see 

website) 

Drew 

Williams-

Clark 

July 2013- 

Feb. 2014 

Staff 

assistance 

CMAP and Kane County staff presented initial findings to boards and 

commissions in each of the participating communities.  Public workshops 

have been scheduled for November.  A MetroQuest website will be 

available for online input in November as well.  Staff anticipate draft 

http://www.cmap.illinois.gov/lta/franklin-park
http://www.cmap.illinois.gov/hinsdale
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
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recommendations will be submitted to key staff contacts in December. 

Kedzie Avenue (Garfield 

Park) corridor plan 

Samantha 

Robinson 

July 2013-

June 2014 

Consultant 

assistance 

Staff has provided comments on the draft existing conditions report.  The 

Steering Committee will meet next on November 13 to discuss the report. 

Lake County Route 

53/120 land use plan 

Jason 

Navota 

Nov. 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

Funding has been secured from Tollway and Lake County through UWP 

process. Consultants have been interviewed and a recommendation for 

selection will be brought to the CMAP Board in November. Municipalities 

within the IL53/120 corridor have been contacted and invited into the 

planning process as members of the Land Use Committee and the Finance 

Committee. First BRAC meeting was held on September 17, first Finance 

Committee was held October 21, second Finance Committee meeting will be 

held December 3. First Land Use Committee meeting is anticipated for late 

January / early February 2014. 

Lake County 

sustainability plan  (see 

website) 

Kristin 

Ihnchak 

Mar. 2012 – 

Jan. 2014 

Staff 

assistance 

The project team has incorporated edits from County staff and is scheduling 

two meetings with the Regional Planning Commission to review the draft 

plan. 

Lan-Oak Park District 

master plan 

Trevor 

Dick 

Oct. 2013-

June 2014 

Staff 

assistance 

Staff is currently working on the existing conditions report.  Key person 

interviews have been completed and an online survey will be launched this 

month.  

Lansing comprehensive 

plan (see website) 

Sam 

Shenbaga 

Oct. 2012-

Feb. 2014 

Consultant 

assistance 

Consultant completed vision statement and shared with CMAP and Village 

staff in late October. Outline of draft plan to be submitted in early 

November. Draft plan to be submitted to CMAP and Village staff on 

November 27 and Steering Committee in early December. 

Lincolnwood Devon 

Avenue corridor study 

Liz 

Panella 

June-Nov. 

2013 

Staff 

assistance 

and small 

contract 

This project involved a Technical Assistance Panel (TAP) convened by ULI 

on September 10-11. CMAP and ULI staff presented the TAP findings to the 

board in October. The report is currently being finalized. 

Lynwood 

comprehensive plan (see 

website) 

Samantha 

Robinson 

Oct. 2012-

Feb. 2014 

Consultant 

assistance 

Staff has provided feedback on the recommendations framework.  

Consultant is drafting the comprehensive plan.  

Lyons comprehensive 

plan (see website) 
Sef Okoth 

July 2013-

June 2014 

Staff 

assistance 

Draft existing conditions report is being finalized and should be ready for 

internal review on November 8. Staff operated a booth at the Lyons 

Anniversary Picnic on October 13 where they engaged community residents 

and promoted the project. Focus groups were held with Senior Citizens on 

October 17 and with Lyons McCook Business Association on October 23, to 

http://www.cmap.illinois.gov/lta/lake-county
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lynwood
http://www.cmap.illinois.gov/lta/lyons
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obtain their input. The Steering Committee will meet on November 18 to 

discuss the findings of the existing conditions analysis. Community 

visioning workshop is scheduled on November 21. 

Markham 

comprehensive plan 

Erin 

Aleman 

July 2013-

June 2014 

Consultant 

assistance 

Markham held its second steering committee meeting in October. The 

consultant is presently working on completing the existing conditions 

report. CMAP will continue provide support to the City as needed. 

Morton Grove industrial 

areas plan (see website) 

Nicole 

Woods 

Feb. 2012-

Nov. 2013 

Staff 

assistance 

Morton Grove staff continued to review the draft plan in October. CMAP 

staff will conduct final revisions in November and intend to send the draft 

plan to the Steering Committee in early December for further discussion. 

Niles multimodal 

transportation plan 

Jack 

Pfingston 

Mar. 2013-

Feb. 2014 

Consultant 

assistance 

Halfway meeting with CMAP staff took place October 10. Draft plan 

development continues. 

North Aurora 

comprehensive plan 

Jack 

Pfingston 

Dec. 2013-

Nov. 2014 

Consultant 

assistance 
RFP released October 25; proposals due November 15. 

Northwest Municipal 

Conference Des Plaines 

River trail access plan 

(see website) 

Lindsay 

Bayley 

May 2013-

Apr. 2014 

Consultant 

assistance 

Existing conditions report mostly complete; initial findings (maps, photos, 

data presented) presented to Steering Committee on October 22.  

Northwest Water 

Planning Alliance 

drought preparedness / 

strategic planning 

Tim 

Loftus 

Feb.-Dec. 

2013 

Staff 

assistance 

Strategic planning is ongoing with endorsement of plan goals, objectives, 

and strategies expected at the November Executive Committee meeting.  An 

implementation matrix is currently under development and expected to be 

finalized in the fall.     

Oak Lawn 95th Street 

corridor study 
Jake Seid 

Jan. 2013-

Jan. 2014 

Consultant 

assistance 

Consultant met with Oak Lawn Community High School to review concept 

plans (October 9); Coordinated roadway right of way options with IDOT 

(October 10); Prepared transportation/transit recommendations; Prepared 

streetscape concepts; Prepared design guidelines recommendations; 

Prepared zoning recommendations; Conference Call with Village to review 

recommendations (October 22); Monitored project website and Facebook 

page. Steering Committee meeting is scheduled for November 13.  

Olympia Fields zoning 

ordinance update 

Drew 

Williams-

Clark 

Apr. 2013-

Mar. 2014 

Consultant 

assistance 

Consultants vetted revised initial market analysis and alternatives diagrams 

with Village staff.  Presentation of these interim deliverables to the Steering 

Committee is anticipated in November. 

Openlands local food 

policy 

Jason 

Navota 

Feb.-Dec. 

2013 

Staff 

assistance 

Discussion draft of a scope of work for the Regional Food System Study is 

complete and being used as framework for discussing project with funders, 

academics/researchers, and local “industry representatives” working in the 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
http://www.hlplanning.com/clientportals/nwmc/Home.aspx


8 

 

food system space.  

Oswego economic 

development plan 

Trevor 

Dick 

Mar.-Dec. 

2013 

Staff 

assistance 

A draft plan will be presented to the Advisory Committee at the end of 

November with possible Village Board presentation and adoption on 

December 11. 

Park Forest zoning 

revisions 

Kristin 

Ihnchak 

June 2013-

Sept. 2014 

Staff and 

consultant 

assistance 

The project team developed a MetroQuest site to facilitate public outreach, 

and launched the site on October 29 at the public kick-off meeting. The 

project team is continuing its assessment of existing ordinances. Interviews 

to select a consulting firm to provide advice during the zoning update 

process will be conducted in November. 

Prospect Heights 

comprehensive plan 

Jack 

Pfingston 

Aug. 2013-

July 2014 

Consultant 

assistance 

 Data collection continues, with stakeholder ID and interviews underway. 

First steering committee meeting held October 22. 

Regional immigrant 

integration toolkit 

Ricardo 

Lopez 

Jan.-Dec. 

2013 

Staff 

assistance 

Steering Committee met in October to review the Language Access and 

Housing chapters of Toolkit. Staff will refine chapters to incorporate input. 

Drafts of remainder five chapters are expected by December. 

Richton Park 

comprehensive plan (see 

website) 

Kendra 

Smith 

Aug. 2012-

Nov. 2013 

Consultant 

assistance 

CMAP and Village staff approved working draft of vision, goals and 

objectives.  Consultant working on draft comprehensive plan based on 

approved outline.  

Richton Park zoning 

revisions 
TBD 

Dec. 2013-

Sept. 2014 

Consultant 

assistance 

Following the completion of the comprehensive plan, the consulting firm 

will update Richton Park’s zoning ordinance to be consistent with the newly 

adopted plan. 

Riverdale comprehensive 

plan 

Erin 

Aleman 
TBD 

Consultant 

assistance 

Newly added to monthly report.  CMAP assisted Riverdale in the development of an 

RFP and consultant selection. It is anticipated that the consultant will be under 

contract and begin work in November. 

Rosemont 

comprehensive plan 

Sam 

Shenbaga 

June 2013-

May 2014 

Staff 

assistance 

Existing conditions analysis and data collection underway.  Project meeting 

with Steering Committee held on October 7.  Stakeholders identified for 

interview and interviews scheduled for November 5 and 6 at Village Hall.  

A series of small workshops to be conducted in November-December. 

Silver Creek watershed 

plan implementation 
Nora Beck 

Feb.-Dec. 

2013 

Staff 

assistance 
Finalized report planned for early November. 

South Elgin bicycle and 

pedestrian plan (see 

Facebook page) 

John 

O’Neal 

July 2013-

June 2014 

Consultant 

assistance 

Consultant team conducted second field visit.  First two public outreach 

events (‘pop-up’ meetings) held, ‘piggybacking’ on regularly-scheduled 

Village events. Online survey finalized and posted with SurveyMonkey, 

http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
https://www.facebook.com/southelginbikepedplan
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with links on Village websites. Stakeholder interview questions finalized, 

and scheduling of interviews underway. Consultants obtained crash data 

from IDOT.  Previous plans/document review underway. 

SSMMA interchange 

land use planning (see 

website) 

Jessica 

Simoncelli 

July 2012-

Jan. 2014 

Consultant 

and staff 

assistance 

In October, consultants met with municipal leaders and conducted targeted 

community engagement to get feedback on the selected redevelopment 

sites.  Consultants are working with Bondy Studios on renderings for key 

sites.  A next steering committee to review the draft plan will be held in 

early December. 

Summit comprehensive 

plan 
Nora Beck 

Dec. 2013-

Nov. 2014 

Staff 

assistance 
Project scoping is underway. 

UIC multimodal 

transportation plan (see 

website) 

Lindsay 

Bayley 

June 2013-

Sept. 2014 

Staff 

assistance 

Metroquest site is accepting public input (http://uic.metroquest.com/). 

Existing conditions report sent to Steering Committee for review, 13 key 

person interviews conducted, next SC meeting scheduled for 11/14.  

Waukegan subarea plan 

(see website) 

Stephen 

Ostrander 

Oct. 2012-

Jan. 2014 

Staff 

assistance 

CMAP staff met with Mayor Wayne Motley and the City’s planning 

department to review project’s key recommendations memo, intended to 

guide recommendations in the upcoming commercial corridor plan; memo 

was also shared with project steering committee. With City approval of 

recommendation areas, CMAP staff is now engaged in drafting the 

commercial corridor plan. 

Westchester 

comprehensive plan (see 

website) 

Samantha 

Robinson 

Nov. 2011- 

Nov. 2013 

Staff 

assistance 

The Plan Commission recommended approval of the comprehensive plan 

on October 29. The Village Board will review the plan on November 26.   

Wicker Park-Bucktown 

parking study (see 

website) 

Lindsay 

Bayley 

Jan. 2013- 

Mar. 2014 

Staff 

assistance 

Steering committee reviewed ECR findings and provided feedback on final 

plan strategies and goals. Draft recommendations under development, 

expected to be complete in mid-November. 

Will County brownfield 

prioritization 
Jake Seid 

June 2013-

Apr. 2014 

Staff 

assistance 

Completed identifying potential renewable energy developers to facilitate 

site prioritization. Completed formulation of site screening criteria to 

analyze potential brownfield sites identified via USEPA, IEPA and 

municipal outreach. Will begin prioritization sites via GIS and field surveys 

with Will County Land Use in November.  

Worth planning 

prioritization report 

Stephen 

Ostrander 

Oct. 2013-

May 2014 

Staff 

assistance 

CMAP staff conducted confidential individual interviews with wide variety 

of Village staff, trustees, Economic Development Commission members, and 

key stakeholders to gain insight into Village issues for upcoming priorities 

report. 

http://29457landuse.com/
http://www.cmap.illinois.gov/lta/uic
http://uic.metroquest.com/
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb
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Zion comprehensive plan 
Jack 

Pfingston 

Feb. 2014-

Jan. 2015 

Consultant 

assistance 
Newly added to monthly report.  Project scoping underway. 

 

Completed Projects with Active Implementation* 
* Some projects do not have active implementation steps, or are being implemented through a follow-up project listed above; these projects are not 

listed below.  A full list of completed projects is available at www.cmap.illinois.gov/lta.  

Project 
CMAP 

lead 

Completion 

date 

Assistance 

type 
Recent implementation progress (updated quarterly) 

Addison comprehensive 

plan (see website) 

Sam 

Shenbaga 
Jan. 2013 

Staff 

assistance 
Follow-up Homes for a Changing Region project underway. 

Alsip comprehensive 

plan (see website) 

Sam 

Shenbaga 
Apr. 2013 

Staff 

assistance 

CMAP staff participated in Steering Committee meeting in mid-October to 

discuss existing conditions report for Cicero Avenue corridor study.  Study 

progressing as per schedule.  Zoning project kick-off meeting held on 

October 9 with steering committee. 

Berwyn comprehensive 

plan (see website) 

Sam 

Shenbaga 
Oct. 2012 

Staff 

assistance 
Year-long zoning ordinance revision project underway. 

Blue Island 

comprehensive plan (see 

website) 

Sam 

Shenbaga 
June 2012 

Staff 

assistance 

Candidates shortlisted and second round of interviews in progress for 

Comprehensive Plan implementation. Blue Island participated in day-long 

workshop hosted jointly by CMAP and CCT on October 25th to identify 

reinvestment strategies in Uptown and station area.  

Bronzeville Alliance 

Retail corridor study, 

phase 2 (see website) 

Sef Okoth July 2013 
Staff 

assistance 

The Steering Committee met with the 3rd Ward Alderman on October 21 to 

discuss potential ideas for implementing the Plan. QCDC, the Bronzeville 

Alliance and the Alderman secured a $50,000 two-year commitment from 

CTA to improve the appearance and public safety around 47th Street Green 

Line CTA station, which was recommended in the Plan. The funding will 

support Chicago Transit Authority’s (CTA) Adopt-A-Station Program, 

which was launched at the station on November 1. 

Campton Hills 

comprehensive plan (see 

website) 

Jason 

Navota 
Aug. 2012 

Staff 

assistance 

Plan Commissioner training complete. Coordination meeting of water 

utilities and Village administration with CMAP water experts occurred in 

May 2013.  Implementation plan under review by the Village in parallel 

with their internal prioritization process. CMAP has reviewed and provided 

feedback on Campton Hills’ first subdivision proposal after adoption of 

comprehensive plan. CMAP has accepted village’s LTA proposal and will 

http://www.cmap.illinois.gov/lta
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1
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undertake (via consultant) a zoning and subdivision code revision to be 

consistent with the comprehensive plan.  

Carpentersville “Old 

Town” Area Action Plan 

(see website) 

Trevor 

Dick 
July 2012 

Staff 

assistance 

During the last quarter, the Village contracted with UpLand Design who 

created a landscape plan for Carpenter Park that included its extension to 

the River as recommended in the Old Town Plan.  The Village has 

submitted this project to the IDNR for a potential OSLAD grant.  The 

Village has also put in $2000 in their budget to install two pedestrian brick 

paver crosswalks on Main Street (as recommended).  Work is scheduled to 

coincide with Maple Avenue reconstruction in 2014.  A new “OTR Old 

Town Residential” zoning district was created for residential areas just 

outside of the Old Town study area and a new “OTM Old Town Mixed 

Use” district is planned to be created in 2014 (as recommended).  The 

Village is currently working with ComEd to decide upon a screening 

solution for the substation within the Old Town area.  And lastly, the 

Village has begun to meet with major land owners along the river to pursue 

property acquisitions or easements to create more public open space. 

Chicago “Green Healthy 

Neighborhoods” plan 

for Englewood, 

Woodlawn, and 

Washington Park (see 

website) 

Jason 

Navota 
Mar. 2013 

Staff 

assistance 

Draft plan has been completed by the city and will be distribute to project 

partners for comment in November. Large Lot policy is being reviewed with 

the Aldermen, and Large Lot Ordinance will go to City Council the same 

month GHN goes to Plan Commission, either December 2013 or January 

2014. Southeast Chicago Commission received CCT funding to begin plan 

implementation.  

Elmwood Park 

comprehensive plan (see 

website) 

Nicole 

Woods 
Apr. 2013 

Staff 

assistance 

Elmwood Park has completed some of the plan’s recommendations which 

include the establishment of the economic development commission and 

determining the market for of car-sharing services in the community.  The 

recommendation to redevelop Grand and Harlem Avenues is also near 

completion.  The Village is currently preparing for a zoning review to occur 

this winter, which will be led by CMAP staff.   

Fairmont neighborhood 

plan (see website) 

Trevor 

Dick 
Apr. 2012 

Staff 

assistance 

A number of recommendations have been completed over the past quarter 

and some are underway including:  1) Will County staff has completed the 

historic documentation of Fairmont and is currently determining if any 

buildings in the community would qualify for Landmarks Illinois status; 2) 

The community garden was a tremendous success and they expect it to be 

even larger next spring with more gardeners and plots; and 3) The County 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1
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and the Township are working together to address flooding concerns -- 

$30,000 in Community Development Block Grant (CDBG) funding has been 

secured to conduct a study of the flooding area and provide 

recommendations for improvement and presently a RFQ with a Scope of 

Work is being drafted to hire an engineering firm to conduct the study.  

Hanover Park corridor 

study (see website) 

Stephen 

Ostrander 
Dec. 2012 

Staff 

assistance 

and small 

grant 

Urban Land Institute Chicago scheduled upcoming meeting with Hanover 

Park (on November 13) to assess the current status of implementation of the 

recommendations of last year’s ULI-led Technical Assistance Panel on the 

Irving Park Road corridor. 

Homes for a Changing 

Region in northwest 

Cook (see website) 

Jonathan 

Burch 
Jan. 2013 

Staff 

assistance 

Staff approved a targeted senior needs study with Valerie Kretchmer 

Associates.  

Joliet “Old Prison” 

redevelopment (see 

website) 

Trevor 

Dick 
May 2012 

Staff 

assistance 

and small 

grant 

CMAP staff attended the first meeting of the Collins Street Redevelopment 

Committee.  The meeting was co-chaired by State Rep. Larry Walsh Jr., and 

Senator McGuire.  The group will be working together on redevelopment 

strategies for the prison property.  Also, representatives from the Forest 

Preserve District of Will County, the City of Joliet, Openlands, and the Joliet 

Park District are continuing to work together to acquire the east side.  

Currently a Phase One environmental study (pro bono by Carlson 

Environmental) is being conducted for the east side property. 

Lakemoor 

comprehensive plan (see 

website) 

Nora Beck Feb. 2013 
Staff 

assistance 

Village has launched a new website for the community and economic 

development department, which features the components of the 

Comprehensive Plan.  

Liberty Prairie 

Conservancy local food 

system plan (see 

website) 

Jessica 

Simoncelli 
June 2013 

Staff 

assistance 

The Lake County Forest Preserve District Board unanimously passed a 

resolution approving the Principal Conclusions and Recommendations of 

the Liberty Prairie Reserve Master Plan on June 11. The Lake County Local 

Food Working group has met throughout the summer and early fall, with 

the goal of carrying forward the recommendations from the Lake County 

Sustainable Local Food Systems Report.  Lake County Board is having a 

public hearing on October 17 to consider local food amendments to the 

Unified Development Ordinance.  The project has garnered local press 

coverage including interest from the Daily Herald editorial board. CMAP is 

working with the Lake County Forest Preserve District on a new policy to 

allow/encourage food production on a portion of FPD-owned agricultural 

http://www.cmap.illinois.gov/hanover-park
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
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land that will be prioritized for such use by the District. 

Niles environmental 

action plan (see website) 

Kristin 

Ihnchak 
Feb. 2013 

Staff 

assistance 

The LTA program is providing funding for a bicycle and pedestrian plan, 

which will help to implement many of the EAP’s transportation-related 

recommendations. In addition, Niles is beginning a zoning ordinance 

revision; CMAP staff will provide feedback as needed on how to translate 

related EAP recommendations to effective regulations. CMAP staff will 

continue to forward relevant grant opportunities. 

Norridge comprehensive 

plan (see website) 

Trevor 

Dick 
Oct. 2012 

Staff 

assistance 

The Village of Norridge continues to work towards implementation of the 

Comprehensive Plan.  During the last quarter, the Village has received an 

OSLAD grant for acquisition of a new park site (as recommended in the 

Comp Plan).  The HIP (Harlem-Irving Park) Plaza has expanded north 

(recommended in the Comp Plan) and new stores are opening this fall. 

Norridge zoning 

revisions 
Jake Seid July 2013 

Staff 

assistance 

Village completed review of CMAP’s recommendations memo and 

annotated ordinance. CMAP expects to assist staff and the ZBA with 

various sections of the Ordinance as they begin to make revisions based on 

CMAP’s comments.  

Northlake 

comprehensive plan (see 

website) 

Trevor 

Dick 
May 2013 

Staff 

assistance 

CMAP staff has discussed an implementation strategy with the Mayor.  

Since the plan was adopted, the City has entered into an easement 

agreement with ComEd to extend the Midland Trail North (as 

recommended).  Construction of the bike trail is expected in 2015. 

Park Forest 

sustainability plan (see 

website) 

Kristin 

Ihnchak 
May 2012 

Staff 

assistance 

The Chicago Community Trust’s grant to Park Forest directly implements 

the recommendations of this project. A new LTA project to update the 

zoning ordinance was initiated in June. Staff will continue to forward 

potential grant opportunities to advance other plan priorities. Staff assisted 

in developing a charter award application for Illinois APA in the 

sustainability category, which Park Forest won. The Village will be 

recognized by Illinois APA on October 4.  

Red Line livability 

project (see website) 

Kendra 

Smith 
Nov. 2012 

Staff 

assistance 

DCP, CMAP and CTA will utilize project materials during future 

Community Education and Visioning sessions as well as in interaction with 

elected officials. DCP recently received CCT funding for continued work on 

TOD/Red Line Extension work.  Implementation work for the coming 

quarter will focus on community TOD outreach and presentations through 

CNU and Loyola University to interested stakeholders  

Regional arts and Stephen June 2013 Staff Toolkit was highlighted at two key events aimed at informing communities 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-northlake?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
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culture toolkit (see 

website) 

Ostrander assistance of available local, state, and federal arts resources and funding, one hosted 

by Rep. Tammy Duckworth and the other by Reps. Mike Quigley and Jan 

Schakowsky. 

Regional climate change 

adaptation toolkit (see 

website) 

Jesse Elam June 2013 
Staff 

assistance 

Toolkit has been released, and CMAP is presenting its findings to interested 

groups and seeking external funding to support working with interested 

local governments to apply the process described in the toolkit. 

Riverside Central 

Business District plan 

(see website) 

Nora Beck Apr. 2013 
Staff 

assistance 

The Riverside Economic Development Commission and Riverside Chamber 

of Commerce have been working together to promote the Village and the 

CBD; including creating this new video, featuring the assets and businesses 

of downtown Riverside: http://vimeo.com/75615729 

Round Lake Heights 

comprehensive plan (see 

website) 

Jonathan 

Burch 
Oct. 2013 

Staff 

assistance 
Newly completed.  Plan adopted October 8. 

SSMMA housing 

investment prioritization 

(see website) 

Nicole 

Woods 
June 2012 

Staff 

assistance 

The organization continues to use and modernize the tool to assess projects 

in various Southland communities. The housing investment tool was 

brought online this past summer and was selected as one of four winners in 

the Illinois Open Technology Challenge.  

 

http://www.cmap.illinois.gov/arts
http://www.cmap.illinois.gov/climate-adaptation
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://vimeo.com/75615729
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

